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ISSUE: 
 
The California Transportation Commission (Commission) allocated construction funds for 
$1,135,000 for a project in Los Angeles County as shown on the attachment.  The implementing 
agency awarded the contract, but does not anticipate completing the project by the completion 
deadline.  The attachment shows the details of the project and the delays that have caused the 
extension request.  The project sponsor requests an extension, and the planning agency concurs. 
 
RECOMMENDATION:   
 
The Department of Transportation’s recommendation is shown on the attachment. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by 
the Commission on December 11, 2003, stipulates that after a contract is awarded, the 
implementing agency has up to 36 months to complete the contract.  The Guidelines further 
stipulate that the Commission may approve a waiver to the timely use of funds deadline one time 
only for up to 20 months in accordance with Section 14529.8 of the Government Code. 
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Time Extension/Waiver – Project Completion Deadline 

Local Streets and Roads Projects 
 

 
Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P 
PS&E 
R/W 
CON 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
1 
 

City of Los Angeles 
Los Angeles  
 
PPNO: 07-2866 
Northeast Linkages Phase 2  
Along the Los Angeles to 
Pasadena (Light Rail) Line 
Corridor 
 

$0 
$0 
$0 
$1,135 
$1,135 
 

12 months 
 
05/20/2006 
 
Support – meets STIP guidelines 
 

 The original project schedule had a construction completion date of March 31, 2005.  However, the City of Los Angeles is 
requesting a 12-month extension because an important component of this project was the implementation of a pedestrian 
lighting system along Avenue 26, adjacent to the Avenue 26 Metro Rail Station. Any pedestrian lighting system constructed 
in the City triggers a need for a positive vote through the “Prop 218” process, a process by which the majority (51%) of the 
affected property owners need to approve an increase in their property taxes to cover the costs for ongoing maintenance of 
the new lighting system.  Typically, this assessment process requires approximately six to nine months to complete, time 
which was calculated into the original project schedule.  However, the “Prop 218” did not get the required 51% approval 
rating it needed to proceed in the first attempt.  Therefore, additional community outreach needed to be conducted and the 
“Prop 218” process was conducted again.  The City obtained the necessary approval rating the second time around.  
However, this extended the schedule by an additional nine months,.  An additional three-month delay was also encountered 
as the pedestrian lighting equipment, shipped from Canada, was on back order for three months.  The extension request is 
directly attributable to the time required to conduct the Prop 218 process a second time, as well as delays in procuring the 
necessary equipment.   
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